
















































ID		% Complet	Task Name	Work	Duration	Start	Finish	Predecessor
0		43%	Ektron Professional Service Project Plan - Epicor	<b>4,694.8 hrs</b>	167.65 days?	Mon 3/24/14	Mon 11/17/14	
1		84%	Discovery	<b>415.8 hrs</b>	59.14 days?	Mon 3/24/14	Mon 6/16/14	
68		83%	Implementation	<b>2,067 hrs</b>	71.92 days?	Mon 6/2/14	Thu 9/11/14	
69		75%	Test Plan Development	12 hrs	6 days?	Mon 7/14/14	Mon 7/21/14	
70		95%	Jesse	<b>128 hrs</b>	20 days?	Mon 6/2/14	Fri 6/27/14	
71		100%	Local Setup - Jesse	8 hrs	1 day?	Fri 6/27/14	Fri 6/27/14	
72	 	95%	HTML/CSS	120 hrs	20 days?	Mon 6/2/14	Fri 6/27/14	
73		83%	Sema/David	<b>157 hrs</b>	25.73 days?	Fri 7/11/14	Fri 8/15/14	
74		100%	Local Setup - Sema	8 hrs	1 day?	Fri 7/11/14	Fri 7/11/14	
75		90%	DP6 - Event	70 hrs	15.17 days?	Mon 7/14/14	Mon 8/4/14	74,72
76		100%	DP15 - Success	20 hrs	2.08 days?	Mon 8/4/14	Wed 8/6/14	75
77		95%	DP19 - Webcasts	25 hrs	2.6 days?	Wed 8/6/14	Fri 8/8/14	76
78		100%	DP18 - Globalsites	0 hrs	0 days?	Fri 8/8/14	Fri 8/8/14	77
79		90%	DP13 - Brightcove	15 hrs	1.88 days?	Mon 8/11/14	Wed 8/13/14	78
80		0%	DP27 - SEO	15 hrs	1.88 days?	Wed 8/13/14	Fri 8/15/14	79
81		0%	DP21 - Brand	4 hrs	0.5 days?	Fri 8/15/14	Fri 8/15/14	80
82		78%	Lisa	360 hrs	52.92 days?	Fri 6/27/14	Thu 9/11/14	
83		100%	Local Setup - AE1	8 hrs	1 day?	Fri 6/27/14	Fri 6/27/14	
84		100%	Dev Environment Setup	8 hrs	1.33 days?	Mon 6/30/14	Tue 7/1/14	83,72
85	 	100%	DP20 - Generic Wires	40 hrs	5.88 days?	Tue 7/1/14	Thu 7/10/14	84
86		90%	DP12 - Search	35 hrs	5.15 days?	Thu 7/10/14	Thu 7/17/14	85
87		90%	DP7 - Blogs	60 hrs	8.82 days?	Thu 7/17/14	Wed 7/30/14	86
88		90%	DP1 - Home Page	72 hrs	10.59 days?	Wed 7/30/14	Wed 8/13/14	87
89		100%	DP13 - Brightcove - Assist	5 hrs	0.74 days?	Wed 8/13/14	Thu 8/14/14	88
90		90%	DP10 - Custom Reports	75 hrs	11.03 days?	Thu 8/14/14	Fri 8/29/14	89
91		0%	Testing Migration Tool	12 hrs	1.76 days?	Fri 8/29/14	Wed 9/3/14	90
92		10%	DP22 - Sitemap	5 hrs	0.74 days?	Wed 9/3/14	Thu 9/4/14	91
93		0%	DP30 - Redirects	40 hrs	5.88 days?	Thu 9/4/14	Thu 9/11/14	92
94		64%	Joe	<b>173 hrs</b>	31.83 days?	Thu 7/3/14	Mon 8/18/14	
95		100%	Local Setup - AE2	8 hrs	1 day?	Thu 7/3/14	Thu 7/3/14	
96		83%	DP2 - Configuration	100 hrs	16.67 days?	Mon 7/7/14	Tue 7/29/14	95,72
97		60%	DP5 - Security	20 hrs	3.33 days?	Mon 8/4/14	Thu 8/7/14	96
98		20%	DP11 - Sharepoint	45 hrs	7.5 days?	Thu 8/7/14	Mon 8/18/14	97
99		100%	Mark	<b>40 hrs</b>	<b>5 days?</b>	<b>Thu 7/31/14</b>	<b>Wed 8/6/14</b>	

ID		% Complet	Task Name	Work	Duration	Start	Finish	Predecessor
100		100%	DP2 - Configuration	40 hrs	5 days?	Thu 7/31/14	Wed 8/6/14	96
101		<b>92%</b>	<b>Tim</b>	<b>113 hrs</b>	<b>20.66 days?</b>	<b>Thu 7/10/14</b>	<b>Thu 8/7/14</b>	
102		100%	Local Setup - UK	8 hrs	1 day?	Thu 7/10/14	Thu 7/10/14	
103	 	100%	DP16 - Awards	15 hrs	2.71 days?	Fri 7/11/14	Tue 7/15/14	102
104		90%	DP17 Contacts	25 hrs	4.58 days?	Tue 7/15/14	Tue 7/22/14	103
105		90%	DP14 - News	65 hrs	12.37 days?	Tue 7/22/14	Thu 8/7/14	104
106		0%	DP29 - Mini-Site	35 hrs	5.15 days?	Thu 8/7/14	Thu 8/14/14	105
107		<b>90%</b>	<b>Khurram</b>	<b>40 hrs</b>	<b>5 days?</b>	<b>Mon 7/28/14</b>	<b>Fri 8/1/14</b>	
108		90%	DP23 - Registration	40 hrs	5 days?	Mon 7/28/14	Fri 8/1/14	
109		<b>93%</b>	<b>Rash</b>	<b>153 hrs</b>	<b>26.88 days?</b>	<b>Thu 7/3/14</b>	<b>Mon 8/11/14</b>	
110		100%	Local Setup - AE6	8 hrs	1 day?	Thu 7/3/14	Thu 7/3/14	
111		100%	DP8 - Header/Footer	60 hrs	8.69 days?	Mon 7/7/14	Thu 7/17/14	110,72
112		100%	DP24 - Call to Action	30 hrs	4.35 days?	Fri 7/25/14	Thu 7/31/14	111
113		80%	DP 28 - Widgets	55 hrs	6.88 days?	Fri 8/1/14	Mon 8/11/14	112
114		<b>71%</b>	<b>Ashish</b>	<b>78 hrs</b>	<b>26.16 days?</b>	<b>Thu 7/3/14</b>	<b>Mon 8/11/14</b>	
115		100%	Local Setup - AE3	8 hrs	1 day?	Thu 7/3/14	Thu 7/3/14	
116	 	90%	DP9 - Landing Page	50 hrs	6.25 days?	Fri 7/11/14	Wed 8/6/14	115,72
117		10%	DP11 - Sharepoint	20 hrs	2.5 days?	Wed 8/6/14	Mon 8/11/14	116
118		92%	Hari	<b>86 hrs</b>	10.93 days?	Mon 7/21/14	Mon 8/4/14	
119		100%	Local Setup - AE4	8 hrs	1.18 days?	Mon 7/21/14	Tue 7/22/14	
120		90%	DP3 - Partner	70 hrs	8.75 days?	Tue 7/22/14	Fri 8/1/14	119
121	 	100%	DP1 - Home Page / Language Control	8 hrs	1 day?	Fri 8/1/14	Mon 8/4/14	120
122		<b>80%</b>	<b>Duane</b>	<b>175 hrs</b>	<b>22.41 days?</b>	<b>Fri 8/1/14</b>	<b>Wed 9/3/14</b>	
123		80%	DP25 - Targeted Content	25 hrs	3.13 days?	Fri 8/1/14	Wed 8/6/14	112
124		80%	DP4 - DemandBase	150 hrs	18.75 days?	Wed 8/6/14	Wed 9/3/14	116
125		100%	Don - Ektron Install - Stage/Dev	<b>80 hrs</b>	1 day?	Fri 6/27/14	Fri 6/27/14	
126		100%	Ektron Install	60 hrs	7.5 days?	Fri 6/27/14	Wed 7/9/14	
127		100%	Install Ektron 9.1	6 hrs	1 day?	Fri 6/27/14	Fri 6/27/14	
128		100%	Install Persona Management	4 hrs	1 day?	Fri 6/27/14	Fri 6/27/14	
129		100%	Install DXH	6 hrs	1 day?	Fri 6/27/14	Fri 6/27/14	
130		100%	Install SOLR	4 hrs	1 day?	Fri 6/27/14	Fri 6/27/14	
131		<b>72%</b>	<b>Don - Ektron Install - Production</b>	<b>34 hrs</b>	<b>1 day?</b>	<b>Fri 6/27/14</b>	<b>Fri 6/27/14</b>	
132		100%	Hardware Ready	0 hrs	0 days?	Tue 9/2/14	Tue 9/2/14	
133	 	100%	Ektron Install	20 hrs	2.5 days?	Tue 9/2/14	Thu 9/4/14	132

ID		% Complet	Task Name	Work	Duration	Start	Finish	Predecessor
134		100%	Install Ektron 9.1	4 hrs	0.67 days?	Thu 9/4/14	Fri 9/5/14	133
135		0%	Install Persona Management	4 hrs	0.67 days?	Fri 9/5/14	Fri 9/5/14	134
136		0%	Install DXH	4 hrs	0.67 days?	Fri 9/5/14	Mon 9/8/14	135
137		100%	Install SOLR	2 hrs	0.33 days?	Mon 9/8/14	Mon 9/8/14	136
138		80%	Epicor Developer Support	48 hrs	30 days?	Mon 6/30/14	Mon 8/11/14	72
139		80%	Development Management	270 hrs	21.92 days?	Mon 6/30/14	Wed 7/30/14	72
140		90%	Project management	120 hrs	33.33 days?	Mon 6/30/14	Fri 8/15/14	72
141		0%	Training - Online	0 hrs	4 days	Mon 8/4/14	Thu 8/7/14	144FF-5 day
142		0%	Training - Onsite	40 hrs	5 days?	Mon 8/11/14	Fri 8/15/14	144
143		0%	Content Migration	<b>1,391 hrs</b>	55.52 days?	Mon 7/14/14	Tue 9/30/14	
144	 	0%	CONTENT MIGRATION START DATE	0 hrs	1 day?	Fri 8/8/14	Fri 8/8/14	
145		0%	CM1/6/7/10/11/12 - Corporate Home, Company, Events, Customers, Services, Careers	<b>66 hrs</b>	5.29 days?	Wed 8/13/14	Thu 8/21/14	
146	 	0%	Web - Karina	20 hrs	5 days?	Wed 8/13/14	Wed 8/20/14	88,144
147		0%	SEO - Vincent	12 hrs	3 days?	Wed 8/13/14	Mon 8/18/14	88,144
148		0%	Featured Content - Josh	12 hrs	3 days?	Wed 8/13/14	Mon 8/18/14	88,144
149		0%	Video - Colin	11 hrs	2.75 days?	Wed 8/13/14	Mon 8/18/14	88,144
150		0%	Content/CTA/Persona - Dawna (10hrs/wk)	11 hrs	5.29 days?	Wed 8/13/14	Thu 8/21/14	88,144
151		0%	CM2 - Corporate Industries Page	<b>95 hrs</b>	10.02 days?	Mon 8/11/14	Mon 8/25/14	
152		0%	Web - Marisol	29 hrs	7.25 days?	Mon 8/11/14	Wed 8/20/14	144
153		0%	SEO - Meghan	17 hrs	4.25 days?	Mon 8/11/14	Fri 8/15/14	144
154		0%	Featured Content - Josh	17 hrs	4.25 days?	Mon 8/18/14	Mon 8/25/14	148,144
155		0%	Video - Colin	16 hrs	4 days?	Mon 8/18/14	Fri 8/22/14	149,144
156		0%	Content/CTA/Persona - Rebecca (10hrs/wk)	16 hrs	4 days?	Mon 8/11/14	Thu 8/14/14	144
157		0%	CM3 - Corporate Solutions Page	<b>65 hrs</b>	13.02 days?	Mon 8/11/14	Thu 8/28/14	
158		0%	Web - Pam	19 hrs	4.75 days?	Mon 8/11/14	Fri 8/15/14	144
159		0%	SEO - Vincent	12 hrs	3 days?	Mon 8/18/14	Thu 8/21/14	147,144
160		0%	Featured Content - Josh	12 hrs	3 days?	Mon 8/25/14	Thu 8/28/14	154,144
161		0%	Video - Colin	11 hrs	2.75 days?	Fri 8/15/14	Tue 8/19/14	156,144
162		0%	Content/CTA/Persona - Celia (10hrs/wk)	11 hrs	2.75 days?	Mon 8/11/14	Wed 8/13/14	144
163		0%	CM4 - Corporate Cloud Page / CM5 - Corporate Products Page	<b>95 hrs</b>	17.27 days?	Mon 8/11/14	Thu 9/4/14	
164		0%	Web - Jessica	29 hrs	7.25 days?	Mon 8/11/14	Wed 8/20/14	144
165		0%	SEO - Meghan	17 hrs	4.25 days?	Fri 8/15/14	Thu 8/21/14	153,144

ID		% Complet	Task Name	Work	Duration	Start	Finish	Predecessor
166		0%	Featured Content - Josh	17 hrs	4.25 days?	Thu 8/28/14	Thu 9/4/14	160,144
167		0%	Video - Colin	16 hrs	4 days?	Tue 8/19/14	Mon 8/25/14	161,144
168		0%	Content/CTA/Persona - Mirella (10hrs/wk)	16 hrs	4 days?	Mon 8/11/14	Thu 8/14/14	144
169		0%	CM13 - Blogs	<b>23 hrs</b>	4.56 days?	Mon 8/11/14	Fri 8/15/14	
170		0%	Web - Myra	23 hrs	4.56 days?	Mon 8/11/14	Fri 8/15/14	144
171		0%	CM14 - Success Stories	<b>23 hrs</b>	4.56 days?	Mon 8/11/14	Fri 8/15/14	
172		0%	Web - Paco	23 hrs	4.56 days?	Mon 8/11/14	Fri 8/15/14	144
173		0%	CM20 - Forms	<b>14 hrs</b>	2.78 days?	Mon 8/11/14	Wed 8/13/14	
174		0%	Web - Marcos	14 hrs	2.78 days?	Mon 8/11/14	Wed 8/13/14	144
175		0%	CM18 - Featured Documents	<b>30 hrs</b>	7.5 days?	Mon 7/14/14	Wed 7/23/14	
176		0%	Featured Content - Josh	30 hrs	7.5 days?	Mon 7/14/14	Wed 7/23/14	
177		0%	CM15 - Video Library	<b>25 hrs</b>	5 days?	Mon 8/25/14	Fri 8/29/14	
178		0%	Web - Karina	20 hrs	5 days?	Mon 8/25/14	Fri 8/29/14	146,144
179		0%	Video - Colin	5 hrs	1.25 days?	Mon 8/25/14	Tue 8/26/14	167,144
180		0%	CM16 - Search	<b>40 hrs</b>	10 days?	Wed 8/20/14	Thu 9/4/14	
181		0%	Web - Marisol	40 hrs	10 days?	Wed 8/20/14	Thu 9/4/14	152,144
182		<b>0%</b>	<b>CM11 - Partner Directory</b>	<b>20 hrs</b>	<b>5 days?</b>	<b>Fri 8/15/14</b>	<b>Fri 8/22/14</b>	
183		0%	Web - Pam	20 hrs	5 days?	Fri 8/15/14	Fri 8/22/14	158,144
184		0%	CM12 - News/Press Room	<b>5 hrs</b>	1.25 days?	Wed 8/20/14	Thu 8/21/14	
185		0%	Web - Jessica	5 hrs	1.25 days?	Wed 8/20/14	Thu 8/21/14	164,144
186		0%	CM19 - Virtual Tour	<b>25 hrs</b>	5 days?	Tue 9/2/14	Mon 9/8/14	
187		0%	Web - Jessica	20 hrs	5 days?	Tue 9/2/14	Mon 9/8/14	185,144
188		0%	Video - Colin	5 hrs	1.25 days?	Tue 9/2/14	Wed 9/3/14	179,144
189		<b>0%</b>	<b>CM17 - Landing Pages</b>	<b>31 hrs</b>	<b>5.44 days?</b>	<b>Fri 8/15/14</b>	<b>Fri 8/22/14</b>	
190		0%	Web - Myra	21 hrs	4.17 days?	Fri 8/15/14	Thu 8/21/14	170,144
191		0%	Content Team - Mary	10 hrs	5 days?	Mon 8/18/14	Fri 8/22/14	144
192		<b>0%</b>	<b>CM56 - Contacts</b>	<b>1 hr</b>	<b>0.2 days?</b>	<b>Thu 8/21/14</b>	<b>Thu 8/21/14</b>	
193		0%	Web - Myra	1 hr	0.2 days?	Thu 8/21/14	Thu 8/21/14	190,144,104
194		<b>0%</b>	<b>CM54 - Awards</b>	<b>1 hr</b>	<b>0.2 days?</b>	<b>Thu 8/21/14</b>	<b>Fri 8/22/14</b>	
195		0%	Web - Myra	1 hr	0.2 days?	Thu 8/21/14	Fri 8/22/14	193,144,103
196		<b>0%</b>	<b>CM55 - GlobalSites</b>	<b>1 hr</b>	<b>0.2 days?</b>	<b>Fri 8/22/14</b>	<b>Fri 8/22/14</b>	
197		0%	Web - Myra	1 hr	0.2 days?	Fri 8/22/14	Fri 8/22/14	195,144
198		<b>0%</b>	<b>Regional English Start Date</b>	<b>171 hrs</b>	<b>22.75 days?</b>	<b>Wed 8/13/14</b>	<b>Tue 9/16/14</b>	
199		<b>0%</b>	<b>Asia Sites (Asia &amp; Singapore)</b>	<b>50 hrs</b>	<b>17 days?</b>	<b>Wed 8/13/14</b>	<b>Mon 9/8/14</b>	

ID		% Complet	Task Name	Work	Duration	Start	Finish	Predecessor
200		0%	Web - Paco	15 hrs	2.88 days?	Fri 8/15/14	Wed 8/20/14	172
201		0%	SEO - Vincent	10 hrs	2.5 days?	Thu 8/21/14	Tue 8/26/14	159
202		0%	Featured Content - Josh	10 hrs	2.5 days?	Thu 9/4/14	Mon 9/8/14	166
203		0%	Video - Colin	5 hrs	1.25 days?	Wed 9/3/14	Thu 9/4/14	188
204		0%	Content/CTA/Persona - Rebecca (10hrs/wk)	10 hrs	2.5 days?	Wed 8/13/14	Mon 8/18/14	174
205		<b>0%</b>	<b>MENA Sites (India, Middle East, South Africa)</b>	<b>35 hrs</b>	<b>16 days?</b>	<b>Mon 8/18/14</b>	<b>Wed 9/10/14</b>	
206		0%	Web - Paco	12 hrs	2.31 days?	Wed 8/20/14	Fri 8/22/14	200
207		0%	SEO - Vincent	6 hrs	1.5 days?	Tue 8/26/14	Wed 8/27/14	201
208		0%	Featured Content - Josh	6 hrs	1.5 days?	Mon 9/8/14	Wed 9/10/14	202
209		0%	Video - Colin	5 hrs	1.25 days?	Thu 9/4/14	Fri 9/5/14	203
210		0%	Content/CTA/Persona - Rebecca(10hrs/wk)	6 hrs	1.5 days?	Mon 8/18/14	Tue 8/19/14	204
211		<b>0%</b>	<b>Australia Sites (Australia &amp; New Zealand)</b>	<b>46 hrs</b>	<b>20.75 days?</b>	<b>Wed 8/13/14</b>	<b>Fri 9/12/14</b>	
212		0%	Web - Marcos	14 hrs	2.78 days?	Wed 8/13/14	Mon 8/18/14	174
213		0%	SEO - Meghan	9 hrs	2.25 days?	Thu 8/21/14	Mon 8/25/14	165
214		0%	Featured Content - Josh	9 hrs	2.25 days?	Wed 9/10/14	Fri 9/12/14	208
215		0%	Video - Colin	5 hrs	1.25 days?	Fri 9/5/14	Mon 9/8/14	209
216		0%	Content/CTA/Persona - Mirella (10hrs/wk)	9 hrs	2.25 days?	Fri 8/15/14	Tue 8/19/14	168
217		<b>0%</b>	<b>United Kingdom</b>	<b>40 hrs</b>	<b>19.27 days?</b>	<b>Tue 8/19/14</b>	<b>Tue 9/16/14</b>	
218		0%	Web - Ezter (40hrs/wk)	11 hrs	1.38 days?	Tue 9/2/14	Wed 9/3/14	225
219		0%	SEO - Meghan	8 hrs	2 days?	Mon 8/25/14	Wed 8/27/14	213
220		0%	Featured Content - Josh	8 hrs	2 days?	Fri 9/12/14	Tue 9/16/14	214
221		0%	Video - Colin	5 hrs	1.25 days?	Tue 9/9/14	Wed 9/10/14	215
222		0%	Content/CTA/Persona - Mirella (10hrs/wk)	8 hrs	2 days?	Tue 8/19/14	Thu 8/21/14	216
223		<b>0%</b>	<b>Regional Translated Sites</b>	<b>660 hrs</b>	<b>35.52 days?</b>	<b>Mon 8/11/14</b>	<b>Tue 9/30/14</b>	
224		<b>0%</b>	<b>CM41, 42, 43 - LAC/Czech Republic, Estonia</b>	<b>150 hrs</b>	<b>30.52 days?</b>	<b>Mon 8/11/14</b>	<b>Tue 9/23/14</b>	
225		0%	Web - Ezter (40hrs/wk)	120 hrs	15 days?	Mon 8/11/14	Fri 8/29/14	144
226		0%	Featured Content - Josh	10 hrs	2.5 days?	Tue 9/16/14	Fri 9/19/14	198,220
227		0%	SEO - Vincent	20 hrs	5 days?	Tue 9/16/14	Tue 9/23/14	198,207
228		<b>0%</b>	<b>CM44, 45, 46 Finland/French/Germany</b>	<b>165 hrs</b>	<b>35.52 days?</b>	<b>Mon 8/11/14</b>	<b>Tue 9/30/14</b>	
229		0%	Web - Zach (40hrs/wk)	135 hrs	16.88 days?	Mon 8/11/14	Wed 9/3/14	144
230		0%	Featured Content - Josh	10 hrs	2.5 days?	Fri 9/19/14	Tue 9/23/14	226,198
231		0%	SEO - Vincent	20 hrs	5 days?	Tue 9/23/14	Tue 9/30/14	198,227
232		<b>0%</b>	<b>CM47, 48, 49, 50 - Hungary/Poland/Romania/Russia</b>	<b>180 hrs</b>	<b>33.02 days?</b>	<b>Mon 8/11/14</b>	<b>Fri 9/26/14</b>	
233		0%	Web - Student 1 (40hrs/wk)	150 hrs	18.75 days?	Mon 8/11/14	Fri 9/5/14	144



ID		% Comple	Task Name	Work	Duration	Start	Finish	Predecessor
234		0%	Featured Content - Josh	10 hrs	2.5 days?	Tue 9/23/14	Fri 9/26/14	198,230
235		0%	SEO - Meghan	20 hrs	5 days?	Tue 9/16/14	Tue 9/23/14	198,219
236		<b>0%</b>	<b>CM47, 48, 49, 50 - Hungary/Poland/Romania/Russia</b>	<b>165 hrs</b>	<b>35.52 days?</b>	<b>Mon 8/11/14</b>	<b>Tue 9/30/14</b>	
237		0%	Web - Student 2 (40hrs/wk)	135 hrs	16.88 days?	Mon 8/11/14	Wed 9/3/14	144
238		0%	Featured Content - Josh	10 hrs	2.5 days?	Fri 9/26/14	Tue 9/30/14	198,234
239		0%	SEO - Meghan	20 hrs	5 days?	Tue 9/23/14	Tue 9/30/14	235,144
240		<b>0%</b>	<b>Launch Planning</b>	<b>16 hrs</b>	<b>17.6 days?</b>	<b>Thu 9/11/14</b>	<b>Tue 10/7/14</b>	
241		0%	Communication Plan	4 hrs	1 day?	Thu 9/11/14	Fri 9/12/14	68
242		0%	Technical Plan	8 hrs	1 day?	Thu 9/11/14	Fri 9/12/14	68
243		0%	Launch Plan Update	4 hrs	0.5 days?	Tue 10/7/14	Tue 10/7/14	244
244		0%	System Testing - Staging Environment	<b>263 hrs</b>	19.1 days?	Tue 9/9/14	Tue 10/7/14	
245		0%	Test Plan - Update due to implementation	4 hrs	2 days?	Tue 9/9/14	Thu 9/11/14	68FF
246		0%	Verify Client's Environment is Ready	4 hrs	0.42 days?	Thu 9/11/14	Thu 9/11/14	68FF
247		0%	Conduct Integration Testing	6 hrs	0.63 days?	Thu 9/11/14	Fri 9/12/14	246
248		0%	Conduct Functional Testing	27 hrs	3.38 days?	Fri 9/12/14	Wed 9/17/14	247
249		0%	Revise Codebase	88 hrs	4.53 days?	Mon 9/15/14	Mon 9/22/14	248FS-2 day
250		0%	QA of Revised Code	12 hrs	2.14 days?	Mon 9/22/14	Fri 9/26/14	249
251		0%	PM & BA Review Final Product	4 hrs	0.5 days?	Fri 9/26/14	Fri 9/26/14	250FF
252		0%	Deploy Code to Client's Environment	4 hrs	1 day?	Fri 9/26/14	Mon 9/29/14	251
253		0%	Functional Testing in Client's Environment	8 hrs	1.43 days?	Mon 9/29/14	Wed 10/1/14	252
254		0%	turn on workflow	2 hrs	1 day?	Wed 10/1/14	Thu 10/2/14	253
255		0%	Revise Codebase	16 hrs	2 days?	Thu 10/2/14	Mon 10/6/14	254
256		0%	System Testing Phase Close	0 hrs	1 day	Mon 10/6/14	Tue 10/7/14	255
257		0%	Epicor Developer Support	12 hrs	7.5 days?	Thu 9/11/14	Tue 9/23/14	68
258		0%	Deployment management	38 hrs	11.88 days?	Thu 9/11/14	Mon 9/29/14	68
259		0%	Project management	38 hrs	11.88 days?	Thu 9/11/14	Mon 9/29/14	68
260		0%	User Acceptance Testing & Production Launch	<b>246 hrs</b>	14.95 days?	Thu 9/25/14	Wed 10/15/14	
261		0%	Deploy via eSync to Client's Staging/Production Environment	4 hrs	0.5 days?	Tue 10/7/14	Tue 10/7/14	244
262		0%	Client Support During Testing	36 hrs	1.29 days	Tue 10/7/14	Wed 10/8/14	261
263		0%	Client User Acceptance Testing	0 hrs	5 days	Tue 10/7/14	Tue 10/14/14	261
264		0%	Review and Assignment of UAT list	4 hrs	0.5 days?	Tue 10/14/14	Wed 10/15/14	263
265		0%	Revise Codebase	80 hrs	2.86 days?	Wed 10/15/14	Fri 10/17/14	264
266		0%	Content Edits	16 hrs	2 days?	Wed 10/15/14	Fri 10/17/14	264



ID		% Complet	Task Name	Work	Duration	Start	Finish	Predecessor
267		0%	Final QA of Revised Code	12 hrs	2.31 days?	Fri 10/17/14	Wed 10/22/14	265,266
268		0%	Update Author/Admin Guide	16 hrs	1 day?	Thu 10/23/14	Fri 10/24/14	267FS+1 day
269		0%	Client Approval	0 hrs	2 days	Wed 10/22/14	Fri 10/24/14	267
270		0%	UAT Phase Close	0 hrs	1 day	Fri 10/24/14	Mon 10/27/14	269
271		0%	<b>GO LIVE</b>	<b>6 hrs</b>	<b>0.5 days?</b>	<b>Mon 10/27/14</b>	<b>Mon 10/27/14</b>	<b>270</b>
272		0%	Development Management	36 hrs	11.25 days?	Thu 9/25/14	Fri 10/10/14	
273		0%	Project Management	36 hrs	11.25 days?	Thu 9/25/14	Fri 10/10/14	
274		<b>0%</b>	<b>Post Launch Activities</b>	<b>32 hrs</b>	<b>10.67 days?</b>	<b>Wed 10/15/14</b>	<b>Thu 10/30/14</b>	
275		0%	Update of Discovery Documents	8 hrs	0.67 days?	Wed 10/15/14	Thu 10/16/14	260
276		0%	Project Debrief and Closing	8 hrs	2 days?	Thu 10/16/14	Mon 10/20/14	275
277		0%	Development Management	8 hrs	4 days?	Mon 10/20/14	Fri 10/24/14	276
278		0%	Project Management	8 hrs	4 days?	Fri 10/24/14	Thu 10/30/14	277
279								
280		<b>39%</b>	<b>System Testing Issues</b>	<b>224 hrs</b>	<b>167.65 days?</b>	<b>Mon 3/24/14</b>	<b>Mon 11/17/14</b>	
281		0%	Start Date	0 hrs	1 day?	Wed 10/29/14	Wed 10/29/14	
282		<b>0%</b>	<b>Sema/David</b>	<b>18 hrs</b>	<b>2.25 days?</b>	<b>Thu 10/30/14</b>	<b>Mon 11/3/14</b>	
283		0%	EU-89 EPI-Vertical List Widget	2 hrs	0.25 days?	Thu 10/30/14	Thu 10/30/14	281
284		0%	EU-77 Blogs - Need to be imported	16 hrs	2 days?	Thu 10/30/14	Mon 11/3/14	283
285		<b>50%</b>	<b>Joe</b>	<b>121 hrs</b>	<b>167.65 days?</b>	<b>Mon 3/24/14</b>	<b>Mon 11/17/14</b>	
286		50%	EU-1 Content block widget does not show all content in	2 hrs	0.29 days?	Thu 10/30/14	Thu 10/30/14	281
287		0%	EU-4 When I login in as a CMS user and set my default l	2 hrs	0.29 days?	Thu 10/30/14	Thu 10/30/14	286
288		50%	EU-21 Styling of rotating banner is off	4 hrs	0.59 days?	Thu 10/30/14	Fri 10/31/14	287
289		50%	EU-23 Banner should allow for no links on image	0 hrs	0 days?	Fri 10/31/14	Fri 10/31/14	288
290		75%	EU-33 Having issues with CMS; CANNOT CREATE PAGES	0 hrs	0 days?	Fri 10/31/14	Fri 10/31/14	289
291		0%	EU-34 Look at changing the code on China CCTLD to on	0 hrs	0 days?	Fri 10/31/14	Fri 10/31/14	290
292		0%	EU-40 mega menu not working in responsive state	4 hrs	0.59 days?	Fri 10/31/14	Fri 10/31/14	291
293		0%	EU-52 Taxonomy tied to SIC code table for DemandBas	20 hrs	2.94 days?	Fri 10/31/14	Wed 11/5/14	292
294		65%	EU-55, 56, 57 Deploy Taxonomy widget	40 hrs	47.06 hrs	Wed 11/5/14	Thu 11/13/14	293
295		0%	EU-64 Reporting - Google Universal Analytics	8 hrs	1.18 days?	Thu 11/13/14	Fri 11/14/14	294
296		0%	EU-99, Form based Authentication issues on DEV, caus	2 hrs	0.29 days?	Thu 11/6/14	Mon 11/17/14	295
297		0%	EU-106 Jesse verified - there are no options for the Car	0 hrs	0 days?	Mon 11/17/14	Mon 11/17/14	296
298		0%	EU-117 Add Google WMT Code	3 hrs	0.44 days?	Mon 11/17/14	Mon 11/17/14	297
299		80%	Most Popular - Brightcove	5 hrs	0.74 days?	Fri 11/7/14	Mon 11/17/14	298
300		0%	EU-129	1 hr	1 day?	Mon 3/24/14	Mon 3/24/14	

ID		% Complet	Task Name	Work	Duration	Start	Finish	Predecessor
301	✓	100%	EU-111 Problems with images	30 hrs	4.41 days?	Mon 11/10/14	Fri 11/14/14	299
302		<b>53%</b>	<b>Lisa</b>	<b>38 hrs</b>	<b>159.71 days?</b>	<b>Mon 3/24/14</b>	<b>Wed 11/5/14</b>	
303		0%	EU-58 Import of 301 Redirects	3 hrs	0.44 days?	Thu 10/30/14	Thu 10/30/14	281
304		75%	EU-61 cookies/ alert notice	2 hrs	0.29 days?	Thu 10/30/14	Thu 10/30/14	303
305	✓	100%	EU-63 Reporting - SFDC Reporting/MRC Registration Fo	2 hrs	0.29 days?	Thu 10/30/14	Fri 10/31/14	304
306	✓	100%	EU-65 Reporting - Ektron Dashboard Setup	2 hrs	0.29 days?	Fri 10/31/14	Fri 10/31/14	305
307	✓	100%	EU-67 Reporting - Forms - General, Campaign Related, .	2 hrs	0.29 days?	Fri 10/31/14	Fri 10/31/14	306
308	✓	100%	EU-78 Events - not functional or migrated	0 hrs	0 days?	Fri 10/31/14	Fri 10/31/14	307
309		75%	EU-79Webcasts - not functional or migrated	8 hrs	1 day?	Mon 3/24/14	Mon 3/24/14	
310		75%	EU-86 Web Cast List Page	4 hrs	0.59 days?	Fri 10/31/14	Mon 11/3/14	342
311		0%	EU-101 Get SiteMap Generation solution in place on Ek	0 hrs	0 days?	Mon 11/3/14	Mon 11/3/14	310
312		0%	EU-92 Site Search Filters	8 hrs	1.18 days?	Mon 11/3/14	Tue 11/4/14	311
313	✓	100%	EU-84 Partner Directory - not completed	2 hrs	0.29 days?	Tue 11/4/14	Tue 11/4/14	312
314	✓	100%	EU-87 Success Stories List Page	2 hrs	0.29 days?	Tue 11/4/14	Wed 11/5/14	313
315		0%	Query String on URL for Filtering	2 hrs	0.29 days?	Wed 11/5/14	Wed 11/5/14	314
316		0%	EU-50 Need to test to make sure we can have Multiple	1 hr	0.15 days?	Wed 11/5/14	Wed 11/5/14	315
317		<b>17%</b>	<b>Mark</b>	<b>47 hrs</b>	<b>6.62 days?</b>	<b>Thu 10/30/14</b>	<b>Fri 11/7/14</b>	
318	✓	100%	EU-43 Images : we need to move all image assets to the	7 hrs	1.03 days?	Thu 10/30/14	Fri 10/31/14	281
319	⚠	0%	EU-108 Filters need to pull in the description value fron	4 hrs	0.59 days?	Fri 10/31/14	Fri 10/31/14	318
320	⚠	0%	EU-45 Sequence Metadata : search image metadata ne	1 hr	0.15 days?	Fri 10/31/14	Fri 10/31/14	319
321	⚠	0%	EU-70 SharePoint connection not functioning properly	2 hrs	0.29 days?	Fri 10/31/14	Mon 11/3/14	320
322		0%	EU-116 Registratation Form Mapping to Sales Force	1 hr	0.15 days?	Mon 11/3/14	Mon 11/3/14	321
323		0%	EU-94 Test plan for content federation - performance, v	1 hr	0.15 days?	Mon 11/3/14	Mon 11/3/14	322
324		0%	EU-96 Testing through the F5 Load Balancer – essential	1 hr	0.15 days?	Mon 11/3/14	Mon 11/3/14	323
325	✓	100%	EU-97 SharePoint DxH connector issues on Staging - rel	1 hr	0.15 days?	Mon 11/3/14	Mon 11/3/14	324
326		0%	EU-100 Installation of IP2Location on Ektron	1 hr	0.15 days?	Mon 11/3/14	Mon 11/3/14	325
327		0%	EU-90 Site Search - Suggested Result Image Not Display	1 hr	0.15 days?	Mon 11/3/14	Mon 11/3/14	326
328		0%	EU-41 Bootstrap breakpoints not updated for correct si	1 hr	0.15 days?	Mon 11/3/14	Tue 11/4/14	327
329		0%	EU-51, 45 SEO metadata for images not working propo	0 hrs	0 days?	Tue 11/4/14	Tue 11/4/14	328
330		0%	EU-59 Need date from Mark on when we can do the Br	0 hrs	0 days?	Tue 11/4/14	Tue 11/4/14	329
331		0%	EU-66 Reporting - Brightcove Report (accessed vidoes)	3 hrs	0.44 days?	Tue 11/4/14	Tue 11/4/14	330
332		0%	EU-37 page layouts issues	3 hrs	0.44 days?	Tue 11/4/14	Tue 11/4/14	331
333		0%	EU-62 Translated forms for localization - need flexibility	1 hr	0.15 days?	Tue 11/4/14	Wed 11/5/14	332
334		0%	EU-32 EMEA Opt in - needs to populate a field in SFDC	1 hr	0.15 days?	Wed 11/5/14	Wed 11/5/14	333



ID		% Complet	Task Name	Work	Duration	Start	Finish	Predecessor
335		0%	EU-53 Haven't seen the Anonymous vs. Authenticated	1 hr	0.15 days?	Wed 11/5/14	Wed 11/5/14	334
336		0%	EU--54 Review of DemandBase use in the site	3 hrs	0.44 days?	Wed 11/5/14	Wed 11/5/14	335
337		0%	EU-72 Persona Management	1 hr	0.15 days?	Wed 11/5/14	Thu 11/6/14	336
338		0%	EU-71 Personalization/Targeted Content widget	4 hrs	0.59 days?	Thu 11/6/14	Thu 11/6/14	337
339		0%	EU-110 iphone - Avatar Image upload - Image that get's	0 hrs	0 days?	Thu 11/6/14	Thu 11/6/14	338
340		0%	EU-109 Tyler needs SFDC documentation for approval p	1 hr	0.15 days?	Thu 11/6/14	Thu 11/6/14	339
341		0%	EU-83 Forms - No registration form	0 hrs	0 days?	Thu 11/6/14	Thu 11/6/14	340
342		0%	EU-82 Forms – pages with forms cannot be migrated du	2 hrs	0.29 days?	Fri 10/31/14	Fri 10/31/14	308
343								
344		0%	Utility - Content Migration - Widget Site Duplication	6 hrs	0.88 days?	Thu 11/6/14	Fri 11/7/14	341

Resource Names

Heather B - BA[25%]

Jesse

Jesse[75%]

Sema,David

Sema[50%],David[50%]

David[50%],Sema[50%]

David[50%],Sema[50%]

David[50%],Sema[50%]

David[50%],Sema[50%]

David[50%],Sema[50%]

David[50%],Sema[50%]

Unassigned AE1 - AE

Unassigned AE1 - AE[75%]

Unassigned AE1 - AE[85%]

Unassigned AE1 - AE[85%]

Unassigned AE1 - AE[85%]

Unassigned AE1 - AE[85%]

Unassigned AE1 - AE[85%]

Unassigned AE1 - AE[85%]

Unassigned AE1 - AE[85%]

Unassigned AE1 - AE[85%]

Unassigned AE1 - AE[85%]

Unassigned AE2 - AE

Unassigned AE2 - AE[75%]

Unassigned AE2 - AE[75%]

Unassigned AE2 - AE[75%]

Resource Names

Mark W - DM

UK - 01

UK - 01[70%]

UK - 01[70%]

UK - 01[70%]

~~UK - 01[85%]~~

Khurram

Unassigned AE6 - AE

Unassigned AE6 - AE

Unassigned AE6 - AE

Unassigned AE6 - AE

Unassigned AE3 - AE

Unassigned AE3 - AE

Unassigned AE3 - AE

Unassigned AE4 - AE

Unassigned AE4 - AE

Unassigned AE4 - AE

Unassigned AE6 - AE

Unassigned AE3 - AE

Don Hand

Don Hand[75%]

Don Hand[50%]

Don Hand[75%]

Don Hand[50%]

Epicor

Don Hand

Resource Names
Don Hand[75%]
Don Hand[75%]
Don Hand[75%]
Don Hand[75%]
Unassigned DM - DM[20%]
Joe[30%],Mark W - DM,Unassigned DM - DM
Unassigned PM - PM[45%]
Onsite Trainer
Karina[50%]
Vincent[50%]
Josh[50%]
Colin[50%]
Dawna[26%]
Marisol[50%]
Meghan[50%]
Josh[50%]
Colin[50%]
Rebecca[50%]
Pam[50%]
Vincent[50%]
Josh[50%]
Colin[50%]
Celia[50%]
Jessica[50%]
Meghan[50%]

Resource Names

Josh[50%]

Colin[50%]

Mirella[50%]

Myra[63%]

Paco[63%]

Marcos[63%]

Josh[50%]

Karina[50%]

Colin[50%]

Marisol[50%]

Pam[50%]

Jessica[50%]

Jessica[50%]

Colin[50%]

Myra[63%]

Mary[25%]

Myra[63%]

Myra[63%]

Myra[63%]

Resource Names

Paco[65%]  
Vincent[50%]  
Josh[50%]  
Colin[50%]  
Rebecca[50%]

Paco[65%]  
Vincent[50%]  
Josh[50%]  
Colin[50%]  
Rebecca[50%]

Marcos[63%]  
Meghan[50%]  
Josh[50%]  
Colin[50%]  
Mirella[50%]

Ezter  
Meghan[50%]  
Josh[50%]  
Colin[50%]  
Mirella[50%]

Ezter  
Josh[50%]  
Vincent[50%]

Zach  
Josh[50%]  
Vincent[50%]

Student 1



Resource Names
Josh[50%]
Meghan[50%]
Student 2
Josh[50%]
Meghan[50%]
Epicor[50%]
Ektron[50%],Epicor[50%]
Ektron[50%],Epicor[50%]
Heather B - BA[25%]
Unassigned DM - DM[20%],Mark W - DM
Unassigned DM - DM[20%],Mark W - DM
Unassigned QA - QA
Jesse[50%],David[50%],Joe,Lisa,Sema[50%]
Unassigned QA - QA[70%]
Unassigned PM - PM[50%],Heather B - BA[50%]
Unassigned DM - DM[50%]
Unassigned QA - QA[70%]
Unassigned CA - CA[25%]
Unassigned AE1 - AE[50%],Unassigned AE2 - AE
Unassigned DM - DM[20%]
Unassigned DM - DM[40%]
Unassigned PM - PM[40%]
Joe
Lisa,Joe,Sema[50%],David[50%],Jesse[50%]
Client
Mark W - DM
Jesse[50%],David[50%],Sema[50%],Joe,Lisa
Content Team

Resource Names

Unassigned QA - QA[65%]

Heather B - BA,Mark W - DM

Client

Unassigned DM - DM[50%],Unassigned PM - PM

Unassigned DM - DM[40%]

Unassigned PM - PM[40%]

Unassigned DM - DM[50%],Heather B - BA[50%]

Unassigned PM - PM[50%]

Unassigned DM - DM[25%]

Unassigned PM - PM[25%]

Sema

Sema

Joe[85%]

Joe[85%]

Joe[85%]

Joe[85%]

Joe[85%]

Jesse[50%]

Joe[85%]

Joe[85%]

Joe[85%]

Joe[85%]

Joe[85%]

Joe[85%]

Joe[85%]

Joe[85%]

Resource Names

Joe[85%]

Lisa[85%]

Lisa[85%]

Lisa[85%]

Lisa[85%]

Lisa[85%]

Lisa[85%]

Lisa[85%]

Lisa[85%]

Lisa[85%]

Lisa[85%]

Lisa[85%]

Lisa[85%]

Lisa[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Mark W - DM[85%]

Resource Names
Mark W - DM[85%]
Mark W - DM[85%]
Mark W - DM[85%]
Mark W - DM[85%]
Mark W - DM[85%]
Mark W - DM[85%]
Mark W - DM[85%]
Mark W - DM[85%]
Mark W - DM[85%]
Mark W - DM[85%]